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DR, HM, 
PR

Leesburg Pike from Reston Avenue to 

Jarrett Valley Drive

VDOT0007 Design 30.000 30.000 Jun-11 May-14

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Widen to 6 lanes (PE Only)

CΔ

VDOT SYP FY12-FY17 funding approved by CTB June 2011; Working Group of community, BOS staff, and State/local govt agency 
stakeholders meet to discuss the design challenges and provide input on the project scope; Topics dicussed include alternate intersection 
design, environmental, cultural, historical and stormwater impacts, transit and bicycle/pedestrian improvements, etc. Design Public 
Hearing tentatively scheduled for May 2014

DR, HM Leesburg Pike from Rolling Holly Drive 

to Reston Avenue

VDOT0007 Design 36.637 36.742 Jul-99 Feb-12

Nov-11 Oct-12

Dec-11 Oct-12

Dec-12 Sep-15

D

R

U

C

Widen to 6 lanes

J

C

C

Δ

Δ

Δ

Early utility work within the right-of-way underway; Project plans being prepared for Pre-Bid Ad meeting scheduled for June 7, 2012; Bid Ad 
date still set for December 2012

HM Fox Mill Road/Monroe Street COUNTY0665 Design 0.850 0.850 Nov-10 Feb-13

Apr-12 Dec-12

TBD TBD

Apr-13 Dec-13

D

R

U

C

Install right turn lane on WB Fox Mill 
Road and add pedestrian improvements

C

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Pre-final design underway; Design waiver for curb-abutted 
sidewalk approved in January 2012; Geotechnical investigation underway

HM Beulah Road Bridge VDOT0675 Construction 4.772 4.772 Feb-11 Dec-11

N/A N/A

TBD TBD

Jan-12 May-13

D

R

U

C

Widen, rehabilitate, and raise vertical 
clearance of Beulah Road Bridge over 
Dulles Toll Road (Route 267); Add 
pedestrian facility on west side

J

C

Construction NTP given April 20, 2012

DR, HM Trap Road Pedestrian & Bicycle Bridge VDOT/FH
WA

0676 Construction 3.500 3.500 Aug-09

N/A N/A

N/A N/A

Nov-11 Jul-12

D

R

U

C

Construct pedestrian and bicycle bridge 
over Dulles Toll Road and connect to 
existing shared use paths to Beulah Road

J

C

Construction is 95% complete; The bridge structure is installed and trail connections expected by mid-May ; Substantial completion 
expected May 2012 and open for use for the beginning of the upcoming concert season
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PR, HM Spring Hill Road from Route 7 to 

International Drive

COUNTY0684 Complete 10.900 10.900 Jul-02 Sept-03

Dec-03 Oct-05

Mar-06 Oct-07

Dec-08 Sep-10

D

R

U

C

Widen to 4 lanes

J

J

J

J

Construction substantially completed September 2010

DR, HM Beulah Road Bridge VDOT0702 Bid Ad 1.0 0.582 Jan-08 Dec-11

N/A N/A

N/A N/A

Apr-12 Nov-12

D

R

U

C

Bridge scour repairs over Wolf Trap Run

J

CΔ

Briefing with Supv Foust held April 30, 2012; FCPS and F&R also attended and support project; Presentation also sent to HM District; Bid 
ad held in April 2012; Construction activity to begin July 2012; One 10’ wide lane will be open to two way traffic during construction; 
Estimated completion late November 2012

HM Colts Neck Road from South Lakes Drive 

to Hunters Woods Shopping Center

COUNTY4701 Complete 0.366 0.366 Jul-05 Jun-11

Mar-06 Sep-06

Jun-11 Sep-11

Aug-11 Nov-11

D

R

U

C

Construct sidewalk on west side of Colts 
Neck Road

J

J

J

J

Construction is complete

HM Soapstone Drive Connector/Overpass COUNTY4720 Study 0.300 0.300 Apr-12 Dec-12

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Feasibility study for connector/overpass 
from Sunrise Valley Drive to Sunset Hills 
Road (Study only)

C

Kickoff meeting held April 4, 2012; Consultant is gathering data; County is developing evaluation matrix; Estimated date of study 
completion is December 2012

PR, HM Tysons Priority Access Improvement 

Projects: Sites 1-7 & 9

VDOTXXXX Complete 0.575 1.300 Mar-04 Dec-08

Dec-08 Jul-11

TBD TBD

Nov-11 Apr-12

D

R

U

C

Construct missing links in the pedestrian 
circulation systems at four of eight 
locations in Tysons Corner

J

J

JΔ

Project consisted of eight locations for pedestrian improvements but only four were constructed; Construction is substantially complete

Page 2Friday, May 11, 2012



P
h
a
se

R
o
u
te

 

N
u
m

b
e
r

D
istrict

Project Description Lead 

Agency

Overall 

Status

Total 

Funds

Start Date End Date S
ta

tu
s

Total 

Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

DR, PR, 
HM

Dulles Rail (Phase 1) MWAAXXXX Construction 2740.000 2740.000 Apr-05 Jun-10

Jan-08 Nov-08

Feb-08 Jan-10

Jan-09 Jul-13

D

R

U

C

Improvements from West Falls Church 
Station to Wiehle Avenue

J

J

J

C

Overall construction is 75% complete; Utility relocation work is substantially complete; For further information, http://www.dullesmetro.com

HM Wiehle Avenue Park & Ride Garage MWAAXXXX Construction 87.000 87.000 Mar-10 Nov-11

Oct-10 Mar-12

Dec-10 Aug-12

Apr-11 Aug-13

D

R

U

C

Construct 2300 space parking garage 
with 10 bus bays and 42 Kiss and Ride 
spaces at the (future) Wiehle Avenue 
Metrorail Station

J

J

C

C

Δ

Δ

Δ

Ground breaking held on April 5, 2011

DR, HM Leesburg Pike/Baron Cameron 

Avenue/Springvale Road

COUNTY0007 Design 0.200 0.200 Jun -12 Oct-12

Nov-09 Aug-10

N/A N/A

Dec-12 Mar-13

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

Δ

Δ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; VDOT signal project at this location required re-scoping; 
Intermediate design in progress; Schedule revised due to scope revision

HM Reston Avenue Walkway COUNTY0602 Design 0.110 0.110 Dec-07 May-12

Jun-09 Mar-11

Sep-11 Dec-11

May-12 Aug-12

D

R

U

C

Install asphalt sidewalk along the west 
side of Reston Avenue from Southington 
Lane to Shaker Drive

D

J

Δ

Δ

Final design in progress; Schedule revised to address comments on draft construction package

HM Fox Mill Road Walkway COUNTY0665 Construction 0.100 0.100 Aug-08 Jul-11

Jun-09 Mar-10

N/A N/A

Nov-11 May -12

D

R

U

C

Install asphalt sidewalk along the south 
side of Fox Mill Road from Fairfax 
County Parkway to Mill Heights Drive

J

J

DΔ

Conflict with Colonial Pipe line resolved in March 2012 which delayed start of construction; Geotechnical consultant has been requested to 
provide recommendation for wet field conditions; NTP given, but construction activities have not yet started
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HM Vale Road/Flint Hill Road COUNTY0672 Complete 0.113 0.113 Jan-10 Jun-11

Jul-10 Dec-10

N/A N/A

Jul-11 Jan-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

J

JΔ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Construction is complete

HM Hunter Mill Road/Sunrise Valley Drive COUNTY0674 Project 

Initiation

0.150 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Survey is complete; CPOD is investigating alternate 
design/scope; Task order to be requested when scope has been finalized

HM Beulah Road Trail DPWES0675 Complete 0.165 0.165 Sep-09 Jun-10

N/A N/A

N/A N/A

Mar-11 Sep-11

D

R

U

C

Install 10-foot wide trail (Section D)

J

JΔ

Construction is complete

HM Beulah Road Walkway COUNTY0675 Design 1.000 1.000 Nov-08 Jun-13

Nov-12 Jun-13

Jun-13 Dec-13

Aug-13 Apr-14

D

R

U

C

Install asphalt sidewalk and crosswalks 
on alternate sides of Beulah Road from 
Abbotsford Drive to Coral Crest Lane and 
along Clarks Crossing Road

DΔ

Δ

Δ

Δ

Pre-final design in progress; Addressing concerns with affected property owners; Request for contract modification underway; Schedule 
revised to address citizen comments from March 28, 2012 meeting;

HM Plaza America Proffer Agreement 

(PA02B)

COUNTY0675 ROW 0.230 0.230 Nov-03 May-12

Oct-10 May-12

N/A N/A

Jun-12 Oct-12

D

R

U

C

Proffer contribution for pedestrian 
enhancements: Sunset Hills Road from 
Reston Center to Town Center Parkway

D

D

Δ

Δ

Δ

Δ

Scope revised to an 8-foot asphalt trail as requested by Supervisor Hudgins and property owner (Vornado);  Revised alignment to avoid 
costly fiber-optic line relocation; Owner originally agreed to donate easement, but has not yet signed; Meeting scheduled for early May 
2012 to try and resolve the ROW delay
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HM Plaza America Proffer Agreement 

(PA060J)

COUNTY0675 On Hold 0.030 0.030 Feb-04 Oct-05

Oct-05 TBD

TBD TBD

TBD TBD

D

R

U

C

Proffer contribution for public 
transportation enhancements: EB Sunset 
Hills Road at Target

J

Developer may provide bus stop improvement; Land acquisition unsuccessful

HM Sunset Hills Road Walkway COUNTY0675 ROW 0.240 0.240 Dec-07 Jun-12

Nov-10 Jun-12

Apr-11 TBD

Jul-12 Dec-12

D

R

U

C

Install concrete sidewalk along the north 
side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

D

D

C

Δ

Δ

Δ

Revised final design in progress; Land acquisition in progress; Utility coordination in progress

HM Wiehle Avenue Walkway DPWES0828 Complete 0.480 0.480 Aug-11

Jan-02 Sep-08

TBD TBD

Oct-11 Mar-12

D

R

U

C

Install 6-foot asphalt walkway with 
retaining walls and drainage 
improvements on the west side from 
North Shore Drive to Baron Cameron 
Avenue

J

J

JΔ

Construction substantially complete March 14, 2012

HM Wiehle Avenue Walkway Phase II COUNTY0828 ROW 0.350 0.350 Apr-10 Jul-12

Nov-11 Jul-12

TBD TBD

Aug-12 Jan-13

D

R

U

C

Add sidewalk along east side from 
Chestnut Grove Square to North Shore 
Drive

C

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Final design in progress; Preparing VDOT permit package; 
On-site meeting was held in February 2012 to discuss tree removal and replanting scheme with Reston Association  and County Urban 
Forester

HM Bicycle Pavement Marking Plan - 

Soapstone Drive

COUNTY4720 Complete 0.016 0.020 Feb-11 Jun-11

N/A N/A

N/A N/A

Oct-11 Nov-11

D

R

U

C

Prepare pavement marking and signage 
plan to include on-road bicycle facilities 
on Soapstone Drive from the deadend to 
Sunrise Valley Drive, approximately 2.65 
miles

J

J

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Construction is complete
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HM Soapstone Drive Walkway COUNTY4720 Design 1.500 1.500 Jan-10 Dec-13

Jul-12 Feb-13

Oct-12 Oct-13

Jan-14 Dec-14

D

R

U

C

Install walkway along east side from 
South Lakes Drive to Snakeden Stream 
Valley

DΔ

Δ

Δ

Pre-final design complete; Utility coordination in progress; Design waivers approved in February 2012; VDOT ROW authorization package 
is being prepared;  Revised plans are under review

HM Soapstone Drive Walkway COUNTY4720 ROW 0.100 0.100 Jan-10 Feb-13

Jun-11 Jan-13

Feb-12 Jun-12

Mar-13 Aug-13

D

R

U

C

Add sidewalk along west side from 
Sunrise Valley Drive to Hunters Green 
Court

DΔ

Δ

Δ

Δ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Final design in progress; Design waivers and design revisions 
are being updated and prepared per citizens meeting; Schedule revision due to delay in ROW issue with HOA

HM Glade Drive Walkway COUNTY4721 Design 0.110 0.110 Dec-07 May-12

Oct-09 May-11

N/A N/A

Jul-12 Dec-12

D

R

U

C

Install concrete sidewalk along the north 
side of Glade Drive from Colts Neck 
Road to Shire Court

D

J

Δ

Δ

Final design in progress; Signal plans submitted for approval in February 2012; MOT plans are being updated for VDOT resubmission; 
Schedule revised to receive and address comments
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